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Site 15500 Simonds Road NE Project charter
Kenmore, WA 98028

Funding 2018 Bond
Category Growth

Arch/Eng Hutteball Oremus Architecture
Contractor Cornerstone General Contractors

Stage
Schematic GROUND BREAKING PROJECTED MOVE IN
Actual
Design Dev 
Actual
Const Docs
Actual
MACC Process
Actual
Permitting
Actual
Early Site Dev
Actual
General Const
Actual
Furn & Move In
Actual

Site Plan

Design development stage rendering.

Inglemoor High School Concert Hall - 1803

A 750-seat concert hall and music instructional space with 
approximately 28,000 square feet to accommodate 
instructional spaces for Band, Orchestra, and Choir programs. 
The scope will also include improvements to vehicular traffic 
flow in the area and on-site parking. 

Schedule Updates

2018 2019 • Continue to respond to City comments 
pertaining to land use permits. One 
frontage improvements variance was 
denied.  One storm water diversion 
varience was not yet granted. 
• Began working with engineers to address 
the City’s comments pertaining to storm 
water.
• The project schedule has slid due to 
storm water permits. This will cause the 
building permit submittal to be pushed 
back until March or April.  
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Budget/Forecast
Spend to Date

Spend to Date Forecast

Budget
$39.5MM

Forecast
$39.9MM

Spend to Date
$2.2M


